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1.0 INTRODUCTION 

The following represents Husky Energy’s (Husky’s) Canada-Newfoundland and Labrador 
Benefits Report for the quarter ending September 30, 2005, as required under the Conditions 
set out in Decision 2001.01 for the White Rose Development Project. 
 
This report provides a summary of progress/activities related to the Project for the period with 
the exception of Project expenditures, which are captured for the period February 1, 2002 to 
September 30, 2005.  
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2.0 SUMMARY OF PROJECT ACTIVITIES 

This section provides progress information for major Project components during the period July 
1 to September 30, 2005. 
 
2.1 Project Overview 

 
• The FPSO left the dock on August 16 and carried out a series of inclination tests 

before proceeding to the White Rose Field. It arrived on site on August 22 and the 
buoy was successfully pulled in on August 25. 

• Marystown workforce was demobilized and only a small crew remain to facilitate 
handover of documentation and disposal of equipment and supplies.   

• The diving vessel, Marianos and subsea construction vessel, Constructor finished 
work on the field and were demobilized in early September. 

• All ten wells to first oil have been drilled and 8 completed. 

• Commissioning of systems is ongoing and progressing on schedule 

• The Rowan Gorilla VI completed the Lewis Hill Exploration well and moved to the 
White Rose Field on August 18 to commence delineation drilling. 

 
 
2.2 Operations 

• The SeaRose is currently operating with a POB of 110.  

• CNLOPB audit of training was completed in July. 

• Training and Competency requirements for First Oil/Water Injection have been 
identified, planned and underway. 

• Onshore start-up support team is in place. 

• Simulator refresher training for control room operators planned for off-shift rotations. 

 

 
 
 
2.3 Miscellaneous 

• Final reports from the three vendors for the natural gas study have been received and a 
detailed assessment of the results is planned for July/August. 

• A gas development team was established and held their first regional MOU meeting. An 
independent technical review of the Pre-FEED gas studies has been initiated. 
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• Meetings were held with the Vera Perlin Society and the Native Friendship Centre in 
August regarding potential employment and sponsorship opportunities.  

• Husky participated in the MUN career fair held on October 3. 
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3.0 EMPLOYMENT SUMMARY 

3.1 Employment by Residence Status 

As at September 30, 2005, a total of 1426 management, engineering, technical, skilled trades, 
support and consultant employees of Husky and its contractors were employed directly on the 
White Rose Development Project. Of this total 1,017 or 71.3% were residents of Newfoundland 
and Labrador when hired, while another 228 or 15.9% were residents of other regions of 
Canada at the time of hire.  Over 98.7% of positions for the White Rose project were located in 
Newfoundland and Labrador as at September 30, 2005. 
 
Table 5.1: Participation of Newfoundland and Labrador, Canadian and Non-Canadian 

Residents in White Rose Activity by Location of Work 
As at September 30, 2005 

 

Male Female Sub-Total Male Female Sub-Total Male Female Sub-Total

TOTAL 851 166 1017 215 13 228 176 5 181 1426

Location Total Employment
Newfoundland & 

Labrador Other Canadian Non-Canadian

 
 
 
3.2 Employment by Location (Person Hours) 

From June 1 to September 30, 2005, Husky project management, major contractors and sub-
contractors carried out a total of 1,046,808 person hours of work related to the White Rose 
Development Project. Approximately 96.1% of these person hours were worked in 
Newfoundland and Labrador. 

 
Table 5.2: Summary of Person Hours Worked in Newfoundland & Labrador, Other 

Canadian, and Foreign Locations  
June 1 to Sept 30, 2005 

Husky Project Management 116,465 15,553 13,423 145,441 900,801 46,676 49,433 996,910
FPSO Project Management 1 60,888 0 440 61,328 479,970 10,849 91,305 582,124
FPSO Topsides 2 325,372 0 0 325,372 6,520,229 792,229 43,766 7,356,224
FPSO Hull 3 0 0 0 0 5,228 0 1,779,935 1,785,163
FPSO Turret 4 0 0 0 0 33,431 0 1,165,371 1,198,802
Subsea 5

Subsea Production System 177,908 0 1,549 179,457 958,240 5,655 566,263 1,530,158
Glory Holes 0 0 0 0 136,325 0 29,702 166,027

Drilling 223,388 9,402 578 233,368 1,306,340 41,446 8,154 1,355,940
Logistics 101,787 12 43 101,842 562,272 203 210 562,685
TOTAL 1,005,808 24,967 16,033 1,046,808 10,902,835 897,058 3,734,139 15,534,032

Project Component Newfoundland & 
Labrador Other Canadian ForeignNewfoundland & 

Labrador Other Canadian Foreign Total Total

Project to Date For the Quarter Ending Sept 30, 2005
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4.0 PROJECT EXPENDITURE 

For the period February 1, 2002 to September 30, 2005, project expenditures (as a percentage 
of total cost) were 40.1% Newfoundland and Labrador content, 13.1% Other Canadian, and 
46.8% Foreign content. 
 

 


